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Restoration Protocol - Valhalla Park Restoration, Florence Township, MN
Documents/Tools
2012 Park Plan
(http://www.florencetwp.org/Documents/Florence_Park_Plan_120918_FINAL.pdf)

McGhie & Betts Valhalla Restoration Design: Maps and written Report
(http://www.florencetwp.org/Documents/ValhallaParkDesignMcGhieBetts2014.pdf)

SchroederValhalla GIS Map
http://www.florencetwp.org/Documents/SchroederValhallaMap2014.pdf

DNR list of Invasive Species
(http://www.dnr.state.mn.us/invasives/terrestrialplants/index.html)

McGhie list of Replacement Plantings
(http://www.florencetwp.org/Documents/ValhallaParkDesignMcGhieBetts2014.pdf)

Florence Township website
(http://www.florencetwp.org/)
Wabasha Tree Company - Approved Arborist
(http://www.wabashatreecompany.com/)

Forms
Park Activity Application
(http://www.florencetwp.org/Documents/PAArevised02152014.pdf)

Timeline
November 2011
July 2012
August 2012
September 2012
December 2012

January 2013
February 2013
May 2013
July 2013
Proposal
August 2013

January 2014
May 2014
October 2014

Florence Township Parks Advisory Committee appointed by
Florence Town Board
Nancy Eustice and Bill Flies presentations on Valhalla Park history
Park Commission Bylaws and Ordinances Finalized
Park Commission established by Florence Town Board
Presentations:
Jeff Broberg and Bill Bleckwenn, McGhie & Betts, Inc
Lynnette Nadeau and Kieth Hill, Goat Peak Ranch
Presentation:
Mary Vogel, The Center for Changing Landscapes, U of M
Presentation:
Gary Johnson, Department of Forest Services, U of M
Presentation:
Tim Schlagenhaft, Hiawatha Valley Audubon Society
Presentation:
Bill Bleckwenn, McGhie & Betts, Inc, Valhalla Restoration Design
Presentation:
Bill Bleckwenn, McGhie & Betts, Inc,
Workshop - Residents' Vision for Valhalla
McGhie Design Proposal Approved by Florence Town Board
McGhie Design completed
Dennis Dick, Wabasha Tree Service - approved as Arborist for
Valhalla Restoration
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Introductory Comments
The goal of Florence Township is to restore one of its beautiful parks. A park that has
fallen into disrepair through neglect. A park that represents a 150 year old legacy the
township received from its founding fathers.
Through its restoration efforts, Florence will address an infestation of invasives that
threatens Valhalla's viability. Over time it will employ sound forestry practices to reclaim
an important Historic Vernacular Landscape, and create a sustainable habitat for both
plants and animals. The township will seek to address current erosion issues as they are
discovered, and to prevent new issues from arising. We have sought the advice from many
professionals and in 2014 commissioned a consultant report that provided a roadmap for
our restoration efforts today, and our maintenance efforts in the future.
Funding of the restoration will come from a variety of sources including public entities,
foundations and endowments, and private individuals. Equal emphasis will be placed upon
all steps of the restoration in the budgeting of contributions to ensure that the township
achieves a true Restoration. The township is committed to not allowing the project to
devolve into an exercise in brush cutting and tree removal. Smaller donations will be
budgeted for smaller restoration areas to ensure adequate funds for both removal and
replanting. Larger donations will allow for work to be completed on larger, or more
challenging areas of the park. In each case, available funds will be budgeted to achieve
both the removal and replanting stages of restoration.
Valhalla poses a forestry challenge in that its terrain and conditions can be very different.
Large portions of it consist of steep slopes, with heavy infestations of buckthorn in close
proximity to residential structures. Other areas are not so heavily infested, are on more
level ground, and are farther away from structures. Florence recognizes the Park's diverse
features and has enlisted the help of McGhie and Betts, a landscape engineering firm, to
create a professional Design for the Park; and an Arborist to effectively implement the
Design. The Park's diverse landscape precludes a uniform approach. With the help of
professionals the township believes it will be able to address the unique needs of each
portion of the Park. Some of these needs will be easy to anticipate, others will be
discovered and addressed along the way by professionals.
Finally, as with many small towns, no two persons want the same thing. The planning
stages of the process have at times been contentious. Part of the Design process involved
working with a professional Public Communications Facilitator to make sure all residents
had a voice in the process. The township has invested 3 years into meetings and
discussions between stakeholders. As the township prepares to embark on the
implementation of its restoration, it is confident that it has heard from its stakeholders, and
is moving forward in a spirit of community-based compromise and commitment to
Valhalla Park.
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Restoration Protocol Steps
Step 1
Objective:
Create a platform for subsequent steps by removing invasives and lowpriority trees, e.g. green ash, most black locust, box elder, sumac, and
some hackberry.
Outcome:
This step will result in a thinning of the woods and enable Step 2 to
proceed. It will also reveal existing erosion and sedimentation issues that
have arisen due to neglect of Valhalla.
Resources:
Wabasha Tree Company will perform this Step.
Step 2
Objective:
Gradually implement portals consistent with the McGhie & Betts, Valhalla
Restoration Design (VRD). Trees greater than 6"dbh will be marked for
removal with colored ribbons. The community will have 7 days to review
the marked trees and provide feedback to the Park Commission. Marked
trees that are reasonably contested will not be removed and will be
discussed at the following Park Commission meeting. No removal work will
be performed before the 7 day review period is completed. Trees marked
will include hazard trees that threaten humans or other priority trees, and
some trees that interfere with view portals indicated on the VRD. This step
will avoid creating erosion or sedimentation issues.
Outcome:
The portals will provide views of Lake Pepin from the east side of Valhalla.
They will vary in size, both in width and height, and in degree of thinning.
Consistent with the McGhie and Betts VRD, some views will be open with
primarily underbrush for vegetation, while other views will include trees
that partially obscure the view, to preserve desirable hard-woods. This step
will observe the importance of this park's role as an Historic Vernacular
Landscape.
Comment:
McGhie's Design focused the location of portals where they already
existed for the most part. Their Design is biased to preserve hard-woods,
and avoid creating erosion issues. The consideration of canopy is a
priority. In areas that require more extensive ground cover to prevent
erosion, as in the case of steep slopes, canopy may be thinned to facilitate
the growth of ground cover. In other areas where erosion is not a large
concern, canopy will be preserved to provide desirable habitat for animals.
Improving and preserving animal habitat is especially important for birds,
on this important stop along the Mississippi flyway.
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Stipulations:
Priority hardwoods listed in the VRD will be trimmed, not removed in nonview zones. Priority hardwoods may be removed to thin canopy to promote
undergrowth for erosion control, or to implement VRD view zone goals.
Heritage trees, defined as trees greater than 24" dbh in the VRD, are
candidates for trimming but not removal except where the heritage trees
pose a hazard according to professionals employed by the Township.
Resources:
Wabasha Tree Company will perform this Step.
Step 3
Objective:
Address erosion and sedimentation issues in both existing and potentially
new at-risk areas. WTS will provide onsite risk assessments of current
and potential erosion areas before, during, and after Steps 1 and 2 are
completed. They will draw on the expertise of both private and public
resources to complement their replanting work.
Outcome:
This step will result in a healthier park with better habitat for vegetation,
fewer erosion and sedimentation issues, providing more beautiful views
from the east, and sustainable animal habit.
Stipulations:
A variety of replantings will be employed depending upon the needs of the
area involved. Candidates for species to be used in replanting
include:
Native, fruit-producing shrubs:
Viburnum trilobum (aka, American Cranberrybush Viburnum, American
Cranberrybush, Kalyna or Highbush or High Bush Cranberry), scarlet
elder, pagoda dogwood, hazelnut, common elderberry, serviceberry,
downy arrow wood, nannyberry, choke cherry, and wild plum,
Grasses:
cool season grass mixtures initially, then inter-seeding native grass
mixtures once slopes are well vegetated in some areas. Erosion control
blankets and turf reinforced mats will be used in concentrated areas where
seed establishment is at risk of being washed away.
Resources:
Wabasha Tree Company will perform this Step.
Step 4
Objective:
To avoid Valhalla falling back into a state of disrepair in the future.
Resources:
Valhalla will be monitored by the Park Commission and maintained by the
community through the PAA process, and arborists on an ongoing basis.
All future maintenance is required to comply with the VDR.
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Step 5
Stipulation:
Upon review of completed work in all the previous steps, fines will be
levied on individuals responsible for removing trees without
Park Commission approval.

Conclusion
Restoring a park like Valhalla with its history, its beauty, and its passionate neighbors is a
challenge. Florence Township believes that it is up to the challenge, and has worked hard
to develop a reasonable, environmentally responsible, community-based plan to restore a
parkland at risk. Florence looks forward to recovering and caring for this important
community resource as it embarks on the next steps in the process.
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